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Ed Rich and Hugh Boyd of M.I.T. conferred with Art Tyler and Todd 
Cochran of Eastman at the Hawkeye plant on Wednesday afternoon, October 26. 
We discussed the present status of the reader-recorders and the remaining 
work to be done. Rich described some of the problems which he has en-
countered and his proposed solutions. Tyler and Cochran were aware of some 
of these problems and agreed on the methods of solution in general. In 
some cases, we all agreed that it would be better to try to cure the cause 
than to alleviate the effect as we had done. The second unit will be de-
bugged to a point comparable to the first unit by the end of October. In 
August, Tyler had been anxious to make extensive tests on this second unit, 
but on Wednesday we decided that the second unit should be shipped here as 
soon as the debugging is completed. The automatic developing machine which 
Is being modified slightly will be shipped in approximately a month. After 
shipping the second unit, Cochran and Tyler will write up some information 
on optical alignment, dutch alignment and maintenance, and automatic 
development before proceeding to test further units. Both Rich and I felt 
that we badly needed additional information on these subjects of which we 
know very little. Eastman has also agreed to send us tracing copies for 
all of the electrical schematic sketches as soon as possible. 
FUTURE PROGRAM 
Tyler talked to Fitapatrick and Smith of ONR on Monday, October 24. 
I understand that they agreed to extend the Eastman contract to May 1 and 
also will try to find additional funds to carry the Eastman program until 
that date. I believe that at present Eastman has money to carry them to 
about the first of the year and they will require a few thousand dollars 
additional to complete the work. Cochran will be the only full-time man 
on the project until it is completed. Cochran felt that It would take 
approximately one month per unit to debug the rest of the reader-recorders. 
His remaining time will be spent In coming here for a week or two next 
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month and in writing instruction booklets. I understand that the Eastman 
contraot calls for three sets of drawings, one set of reproducible tracings, 
and ten instruction booklets. I believe that we should arrange with ONR 
to get at loast six of these instruction booklets and one set of repro-
ducible tracings. If ONR also wishes a set of reproducible tracings, then 
Eastman should be instructed to prepare two sets. 
INSTRUCTION BOOKS 
The content of the instruction booklets was discussed briefly. The 
oontent of these booklets is open to question, and we were not able to 
clarify the situation too much. We agreed that a necessary minimum in-
cluded general operating instructions for the machine, lists of drawings, 
and detailed information on the parts with which we are least familiar, 
such as optics, clutches, and automatic developing equipment. A much 
•ore complete instruction book is very desirable, but Eastman neither has 
the test specifications, the money, nor the experience with the equipment 
that would be needed to write a really adequate book. Any suggestions 
along this line will be appreciated, although I feel that this is primarily 
an Eastman problem. 
TESTING 
Everyone agreed that the faults found so far in the reader-recorder are 
of a minor nature and throw no particular light on the probable reliability 
of the equipment. The first information on reliability will come when the 
reader-recorder is hooked into the computer through the input-output register 
so that an actual check can be made of the reading and recording of large 
quantities of numbers. It is expected that this connection with the input-
output register will take place within the next two weeks, and Cochran ex-
pects to come here shortly thereafter to help us study the equipment reli-
ability and give us the benefit of his experience during the testing. 
Hugg/R. Boyd {J 
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